COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 07/ 2016

ESTI MATE SUMVARY 14: 47: 29
CONTI D C20380 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 20380- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 90.0  DAYS TIME ALLOW 3/1/2016 FI XED COVPLETI ON DATI
FY 15 PRI ORI TY CULVERTS SH 14 PERCENT TI ME: 60. 40 ORI G TIME ALLOW 3/1/2016 FI XED COMPLETI ON DATI
PROJECT NO STR141A- 038
FY 15 PRI ORI TY CULVERTS SH 14
NAME OF ROAD:
PROJECT COUNTI ES: SAN M GUEL MONTROSE, REG ON 5
CONTRACTOR:
AVERI CAN VEST CONSTRUCTION, LLC PAY PER CD ENDI NG 01/ 02/ 2016 DATE TI ME STARTED 10/ 05/ 2015
275 E 64t h AVENUE DATE LET 08/ 13/ 2015 DATE WORK BEGAN 10/ 05/ 2015
DATE AWARDED 08/ 21/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 03/ 2015 DATE ACCEPTED
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 10/ 05/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,965, 241. 00 PARTI Ol PATI NG $ 1,316, 701.75 $ 380, 078. 50
AWARD PRQJECT AMT: $  1,948,999.50 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COVPLETE: 67.00% TOTAL EARNI NGS 1,316, 701. 75 380, 078. 50
FUNDS AVAI LABLE: $ 648, 539. 25 STOCKPI LED MATERI ALS 38, 305. 37 -50, 802. 62
GROSS EARNI NGS 1, 355, 007. 12 329, 275. 88
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -29,234.99 -4,299. 79
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,325,772.13 324, 976. 09
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1,325,772.13 324, 976. 09
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 324, 976. 09

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20380 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20380-BI D ESTI MATE RUN 01/ 07/ 2016
PRQJECT: STR141A- 038 ESTI MATE NO 0003 14: 47: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00010 Renoval of Tree 0. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0.00
0010 202-00035 Renoval of Pipe 90. 000 47.000
LF 32. 300 9, 690. 00
300. 00000 79. 300 23, 790. 00
0015 203- 00010 Uncl assi fied Excavation (Conplete In Place) 726. 000 726. 000
CcY 0. 000 0. 00
195. 00000 726. 000 141, 570. 00
0020 203-00100 Muck Excavation 0. 000 0. 000
CcY 0. 000 0. 00
145. 00000 0. 000 0. 00
0025 203-01510 Backhoe 100. 000 0. 000
HOUR 8. 000 1, 120. 00
140. 00000 8. 000 1, 120. 00
0030 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
650. 00000 0. 000 0. 00
0035 206- 00000 Structure Excavation 676. 000 147. 950
cY 528. 050 29,042.75
55. 00000 676. 000 37, 180. 00
0040 206-00065 Structure Backfill (FlowFill) 10. 000 0. 000
CcY 0. 000 0. 00
275. 00000 0. 000 0. 00
0045 206-00200 Structure Backfill (dass 2) 147. 000 0. 000
cY 0. 000 0. 00
60. 00000 0. 000 0. 00
0050 207-00305 Wt | and Topsoi | 100. 000 0. 000
CcY 0. 000 0. 00
30. 00000 0. 000 0. 00
0055 207- 00310 St ockpi | e Wetl and Topsoi l 100. 000 100. 000
CcY 0. 000 0. 00

30. 00000 100. 000 3, 000. 00



CONTI D C20380 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20380- BI D ESTI MATE RUN 01/ 07/ 2016
PRQIECT: STR141A- 038 ESTI MATE NO 0003 14: 47: 29
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00002 *Erosion Log (12 Inch) 113. 000 100. 000
LF 13. 000 65. 00
5. 00000 113. 000 565. 00
0065 208- 00020 *Silt Fence 1, 323. 000 1, 323. 000
LF 0. 000 0. 00
2. 00000 1, 323. 000 2, 646. 00
0070 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
2, 100. 00000 1. 000 2,100. 00
0075 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2, 400. 00000 0. 000 0. 00
0080 208-00103 Renoval and Di sposal of Sedinent (Labor) 300. 000 204. 500
HOUR 52. 000 3, 120. 00
60. 00000 256. 500 15, 390. 00
0085 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 100. 000 70. 000
HOUR 13. 000 1, 690. 00
130. 00000 83. 000 10, 790. 00
0090 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
240. 00000 0. 000 0. 00
0095 208-00205  *Erosion Control Supervisor 40. 000 5.500
HOUR 4. 250 488. 75
115. 00000 9. 750 1,121. 25
0100 208-00300 Tenporary Berns 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0105 208-00301 Tenporary Diversion 1, 007. 000 400. 000
LF 607. 000 8, 498. 00
14. 00000 1, 007. 000 14, 098. 00
0110 212-00006 *Seedi ng (Native) 1. 600 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00



CONTI D C20380 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20380- BI D ESTI MATE RUN 01/ 07/ 2016
PRQIECT: STR141A- 038 ESTI MATE NO 0003 14:47: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 212-00028 *Seedi ng (Wt ands) 0. 100 0. 000
ACRE 0. 000 0. 00
4, 300. 00000 0. 000 0. 00
0120 212-00032 *Soi | Condi tioning 1. 600 0. 000
ACRE 0. 000 0. 00
745. 00000 0. 000 0. 00
0125 213-00004 *Mil ching (Weed Free Straw) 1. 600 0. 000
ACRE 0. 000 0. 00
1, 590. 00000 0. 000 0. 00
0130 213-00061 *Mul ch Tacki fier 320. 000 0. 000
LB 0. 000 0. 00
6. 00000 0. 000 0. 00
0135 214-01010 *Brush Layer Cutting 600. 000 0. 000
EACH 0. 000 0. 00
3. 00000 0. 000 0. 00
0140 215-00000 *Transpl ant Shrub 12. 000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0. 00
0145 215-00600 *Transpl ant Pl ug 120. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0150 216-00101 *Soi | Retention Bl anket (Straw Coconut) 540. 000 0. 000
(Phot odegradabl e O a sy 0. 000 0. 00
4. 50000 0. 000 0. 00
0155 240- 00000 *WIdlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0160 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0165 304- 06007 Aggregate Base Course (Cl ass 6) 30. 000 9. 000
CY 0. 000 0. 00
140. 00000 9. 000 1, 260. 00



CONTI D C20380 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20380-BI D ESTI MATE RUN 01/ 07/ 2016
PRQJECT: STR141A- 038 ESTI MATE NO 0003 14:47: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 304-09014 Aggregate Base Course (Special) 15. 000 0. 000
TON 0. 000 0. 00
75. 00000 0. 000 0. 00
0175 506-00224  Riprap (24 Inch) 351. 000 0. 000
CY 0. 000 0. 00
225. 00000 0. 000 0. 00
0180 506-00230  Riprap (30 In) 52. 000 0. 000
CY 0. 000 0. 00
240. 00000 0. 000 0. 00
0185 506-00418 Soil Riprap (18 Inch) 45. 000 0. 000
CY 0. 000 0. 00
190. 00000 0. 000 0. 00
0190 506-00430  Soil Riprap (30 Inch) 158. 000 0. 000
CY 0. 000 0. 00
185. 00000 0. 000 0. 00
0195 601-01050 *Concrete Cass B (Vall) 171. 000 29. 290
cY 9.710 17, 478. 00
1, 800. 00000 39. 000 70, 200. 00
0200 602- 00020 *Rei nforcing Steel (Epoxy Coated) 14, 500. 000 3, 866. 000
LB 0. 000 0. 00
3.50000 3, 866. 000 13, 531. 00
0200 MATERI AL ALLOMNCE Reinforcing Steel Site #2 & Site #4 0. 000
LB 5,219. 000 11, 325. 23
2.17000 5,219. 000 11, 325. 23
0205 603- 00001 Annul ar Space Grouting 0. 000 0. 000
CY 0. 000 0. 00
310. 00000 0. 000 0. 00
0210 603-00066 *Cul vert Lining (66 Inch) 66. 000 56. 100
LF 0. 000 0. 00
1, 060. 00000 56. 100 59, 466. 00
0215 603-00078 Cul vert Lining (78 Inch) 85. 000 72.250
LF 0. 000 0. 00
1, 050. 00000 72.250 75, 862. 50



CONTI D C20380 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 20380- BI D ESTI MATE RUN 01/ 07/ 2016
PRQJECT: STR141A- 038 ESTI MATE NO 0003 14:47: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 603-00108 *Cul vert Lining (108 Inch) 238. 000 59. 500
LF 142. 800 217, 056. 00
1, 520. 00000 202. 300 307, 496. 00
0220 MATERI AL ALLOMNCE 108 Inch Cul vert Liner 169. 500
LF -142.800 -62,127.85
435. 07000 26. 700 11, 616. 37
0225 603-00123 Cul vert Lining (120 Inch) 190. 000 161. 500
LF 0. 000 0. 00
1, 575. 00000 161. 500 254, 362. 50
0225 MATERI AL ALLOMNCE 120 Inch Cul vert LI ner 28. 499
LF 0. 000 0. 00
539. 09000 28. 499 15, 363. 53
0230 607-11525 *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
2.75000 0. 000 0. 00
0235 607-11580 Fence (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0240 625- 00000 *Construction Surveying 1. 000 0. 690
LS 0. 180 2,790. 00
15, 500. 00000 0. 870 13, 485. 00
0245 626- 00000 *Mobi | i zat i on 1. 000 0. 555
LS 0.371 70, 490. 00
190, 000. 00000 0. 926 175, 940. 00
0250 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
1, 150. 00000 0. 500 575. 00
0255 630- 00000 *Fl aggi ng 400. 000 79.500
HOUR 26. 000 780. 00
30. 00000 105. 500 3,165. 00
0260 630- 00007 *Traffic Control Inspection 36. 000 15. 000
DAY 12. 000 2,820.00
235. 00000 27.000 6, 345. 00



CONTI D C20380 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20380-BI D ESTI MATE RUN 01/ 07/ 2016
PRQIECT: STR141A- 038 ESTI MATE NO 0003 14:47: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0265 630- 00012 *Traffic Control Management 94. 000 39. 000
DAY 23. 000 14, 950. 00
650. 00000 62. 000 40, 300. 00
0270 630-80341 *Construction Traffic Sign (Panel Size A) 16. 000 8. 000
EACH 0. 000 0. 00
10. 00000 8. 000 80. 00
0275 630- 80342 *Construction Traffic Sign (Panel Size B) 79. 000 39. 500
EACH 0. 000 0. 00
15. 00000 39. 500 592. 50
0280 630- 80380 *Traffic Cone 100. 000 48. 000
EACH 0. 000 0. 00
5. 00000 48. 000 240. 00
0285 700- 70010 F/ A M nor Contract Revisions 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70021 F/ A On- The-Job Trai nee 178. 000 178. 000
HOUR 0. 000 0. 00
2. 00000 178. 000 356. 00

CAT 0200 CURRENT AMI $ 1,925, 166.00 $

329,275.88% 1,314,931.88



CONTI D: C20380 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20380-BI D ESTI MATE RUN 01/ 07/ 2016
PRQJECT: STR141A- 038 ESTI MATE NO. 0003 14: 47: 29
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0310 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
17, 500. 00000 1. 000 17, 500. 00
0315 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
21, 700. 00000 1. 000 21, 700. 00
0320 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
875. 00000 1. 000 875. 00
CAT 0400 CURRENT AMI  $ 40, 075. 00 $ 0.00$ 40, 075. 00

PRQJIECT TOTAL CURRENT AMI  $

1,965, 241. 00 $

329,275.88% 1, 355, 006. 88



